



**Village of Hoffman Estates
Transportation and Engineering Division**

RESPONSES TO QUESTIONS REGARDING:

REQUEST FOR QUALIFICATIONS

**PHASE III – CONSTRUCTION INSPECTION
ILLINOIS TRANSPORTATION ENHANCEMENT PROGRAM PROJECT
SHOE FACTORY ROAD BIKE PATH
RELEASE DATE: MARCH 15, 2019
DUE DATE: APRIL 1, 2019**

Responses to questions received by the March 22, 2019, 5:00 pm deadline.

1. “Does the Village have an Estimate of Cost with a list of expected pay items and quantities prepared?”
Answer: A Phase I preliminary Estimate of Cost was prepared and is attached for reference. The pre-final estimate has not been completed to date.
2. “With a September 20th Letting, and an approved agreement sometime in November, will construction activity be held off until April 2020?”
Answer: Yes, construction is expected to start in spring 2020.
3. “Does the Village have a projected timeline for construction?”
Answer: This project is targeting the September 20, 2019 construction letting to obligate funding before the end of the 2019 federal fiscal year on September 30, 2019. We anticipate award and execution of the contract by mid to late November 2019, and we don’t expect the contractor to begin the work until the spring of 2020. We anticipate construction beginning in March or April 2020 and possibly extending through June 2020.
4. “How many working days will be allotted in the Contract?”
Answer: At this time, the project estimate is 30-35 working days.