

Village of Hoffman Estates
2024 Street Revitalization Project Tentative Schedule - Alpha Order

STREET	TYPE OF WORK	BEGIN	END	TENTATIVE START DATE
ALMOND LN	RECONSTRUCTION	HIGGINS RD	END OF THE ST	TBD
ARIZONA BLVD	RESURFACING	ROSELLE RD	HIGGINS RD	TBD
ARLINGTON ST	RESURFACING	THACKER ST	ALHAMBRA LN	TBD
ASH RD	RECONSTRUCTION	BATAVIA LN	HIGGINS RD	TBD
ASCOT CT	RESURFACING	PARTRIDGE HILL DR	END OF THE ST	April 9, 2024
ASHLEY RD	RESURFACING	CAMBRIDGE LN	EVERGREEN LN	July 10, 2024
BATAVIA LN	RECONSTRUCTION	BRADLEY LN	ASH RD	TBD
BICEK CT	RESURFACING	BICEK DR	END OF THE ST	March 21, 2024
BICEK DR	RESURFACING	HUNTINGTON BLVD	SAPPHIRE DR	March 21, 2024
CAMERON CT	RESURFACING	ROCHESTER DR	END OF THE ST	March 18, 2024
CANDLEWOOD LN	RESURFACING	KINGSDALE RD	DARLINGTON CIR	May 7, 2024
CARMEL CT	RESURFACING	PEBBLE BEACH DR	END OF THE ST	May 13, 2024
CHIPPENDALE RD	RESURFACING	HASSELL RD	END OF THE ST	July 5, 2024
COOPER RD	RESURFACING	CAMBRIDGE LN	DURHAM LN	July 12, 2024
CRESCENT LN	RESURFACING	BROOKSIDE DR	VOLID DR	May 14, 2024
CUMBERLAND ST	RESURFACING	BRADLEY LN	BERKLEY LN (E)	TBD
DEXTER LN N	RESURFACING	WAINSFORD DR	DOVINGTON DR	April 10, 2024
DOUGLAS CT	RESURFACING	DECATUR ST	END OF THE ST	TBD
EVANSTON ST	RESURFACING	ILLINOIS BLVD	BODE RD	July 16, 2024
EXETER CT	RESURFACING	KINGSTON DR	END OF THE ST	March 18, 2024
FAIRMONT RD	RESURFACING	GOLF RD	HIGGINS RD	May 8, 2024
GOLDENROD LN	RECONSTRUCTION	MUMFORD DR	SUMAC TR	March 25, 2024
LICHFIELD DR (S)	RESURFACING	CHAMBERS DR	SOMERTON DR	March 20, 2024
MAYWOOD LN	RESURFACING	WASHINGTON BLVD	OLIVE ST	July 18, 2024
MORGAN LN	RESURFACING	PAYSON ST	ILLINOIS BLVD	TBD
NEWTON ST	RESURFACING	MOHAVE ST	END OF THE ST	TBD
PEBBLE BEACH DR	RESURFACING	MOON LAKE BLVD	VOLID DR	May 10, 2024
RED OAK DR	RESURFACING	ESSEX DR	ROHRSSSEN RD	March 25, 2024
ROCHESTER DR	RESURFACING	CHAMBERS DR	KINGSTON DR	March 19, 2024
WARWICK CIR (S)	RESURFACING	GANNON DR	WORTHINGTON DR	April 9, 2024
WILDWOOD CT	RESURFACING	WESTBURY DR	END OF THE ST	March 25, 2024